Change orders - Building C

No.	Description	Amount	Status
CO-101	Relocate electrical panel to north wall per revised drawing E-3, including new conduit runs	4,250.00	Approved
CO-102	Add two skylights	7,800.00	Pending
CO-103	Upgrade lobby flooring from vinyl to porcelain tile; owner-supplied grout	12,410.50	Approved
CO-104	Credit for deleted canopy	(3,000.00)	Approved
CO-105	Fire sprinkler head relocation at mezzanine, coordinate with HVAC duct reroute and ceiling grid	2,975.25	Rejected